

Table of Contents

1	Introduction	9
1.1	Background.....	9
1.2	Overview.....	9
1.3	Scope.....	9
1.4	Benefit.....	9
1.5	Purpose and Objectives.....	10
1.6	How to Use This Document	11
2	Key Concepts and Responsibilities	13
2.1	Key Concepts.....	13
2.2	Responsibilities	14
3	Key Regulatory Requirements	17
3.1	Background.....	17
3.2	Pharmaceutical Regulatory Authorities	17
3.3	Other Regulatory Authorities.....	18
3.4	Regulatory Approvals.....	18
4	Closure Planning	21
4.1	Strategy Development	21
4.2	Business Case Summary.....	21
4.3	Scope Definition.....	22
4.4	Planning and Scheduling	24
4.5	Impact Assessment.....	24
4.6	Regulatory.....	26
4.7	Legal	27
4.8	Divestiture Method.....	28
4.9	Requirements Definition.....	28
4.10	Engineering.....	28
4.11	Demolition	29
4.12	Decommissioning Verification Program	29
4.13	Disposition of Facility, Systems, and Equipment	29
4.14	Disposition of Product and Process.....	30
4.15	Acceptance and Release (End State).....	30
4.16	Communication	31
4.17	Security.....	31
4.18	Protecting Adjacent Operations	31
4.19	Change Management	31
4.20	Adverse Event Response	32
4.21	Community Outreach	32
4.22	Documentation.....	32
5	Common Practices for GEP and GxP.....	33
5.1	Health and Safety	33

6	GxP Decommissioning Process	45
6.1	Decommissioning Determination	45
6.2	Purpose and Scope	45
6.3	Process	46
6.4	Decommissioning Process Overview	47
6.5	Decommissioning Determination Documentation	49
6.6	Testing Responsibilities	50
6.7	Decommissioning Determination	50
6.8	Documentation Structure	53
6.9	Company Business (Level 1)	53
6.10	Transfer (Level 1)	53
6.11	Product Supply (Level 1)	54
6.12	Decommissioning (Level 1)	55
6.13	Decommissioning Retained Services (Level 1)	59
6.14	Decommissioning (Remediation) (Level 1)	61
6.15	Processes Across Strategy	61
6.16	Employee Support	62
6.17	Documentation and Responsibilities	62
6.18	Roles and Responsibilities	63
6.19	GxP Decommissioning Protocol	63
6.20	GxP Protocol Pre-Approval	64
6.21	GxP Protocol Execution	64
6.22	GxP Protocol Final Approval	65
6.23	GxP Exception Report	65
7	Good Engineering Practice	67
7.1	Roles and Responsibilities	67
7.2	GEP Decommissioning Dossier	67
7.3	GEP Dossier Pre-Approval	68
7.4	GEP Dossier Approval to Proceed	68
7.5	GEP Dossier Execution	68
7.6	GEP Dossier Final Approval	69
8	Asset Disposal	71
8.1	Introduction	71
8.2	Disposal Strategy	71
8.3	Disposal Methodology	72
8.4	Purchasing Process	74
8.5	Plant and Equipment	74
8.6	Documentation	74
8.7	Preparation for Disposal	75
8.8	Financial Control	75
8.9	Project Governance	75
8.10	Decontamination and Cleaning	76
9	Remediation and Demolition	85
9.1	Decontamination	85
9.2	Demolition	91

10 Appendix 1 – Decommissioning Planning Checklist Template	95
11 Appendix 2 – Example Decommissioning Determination Statement	101
12 Appendix 3 – Example Sales Brochure	105
12.1 Process	105
12.2 Examples	105
13 Appendix 4 – Example Decommissioning Plan	109
13.1 Decommissioning Plan	109
13.2 Decommissioning Determination	109
13.3 Decommissioning Approach	109
13.4 Decommissioning Deliverables	110
13.5 System/Stream Decommissioned Asset Disposal	111
14 Appendix 5 – Example Demolition Expert Support User Requirements Specification	113
14.1 Introduction	113
14.2 Overview	113
14.3 Function Group	114
14.4 Interfaces	115
14.5 Operational Environment	115
14.6 Constraints	115
15 Appendix 6 – Example Asset Disposal Policy	117
15.1 Introduction	117
15.2 Disposal Strategy	117
15.3 Disposal Methodology	118
15.4 Purchasing Process	118
15.5 Plant and Equipment	119
15.6 Documentation	119
15.7 Preparation for Disposal	119
15.8 Financial Control	120
15.9 Project Governance	120
16 Appendix 7 – References	121
17 Appendix 8 – Glossary	123
17.1 Acronyms and Abbreviations	123
17.2 Definitions	125